TENANT & RENT MOBILE APPLICATION

Nottingham Trent University T0112609

Sun, 10/25/2020 Project Start:

	D	isplay Week:	1		Oct 26, 2	2020	Nov 2, 2020	Nov 9, 2	2020	Nov 16, 2020	Nov 23	3, 2020	Nov 30, 2	:020	Dec 7,	2020	Dec 1	4, 2020
					26 27 28 29	9 30 31 1	2 3 4 5 6	7 8 9 10 11 1	2 13 14 15 16	17 18 19 20 2	21 22 23 24 25	26 27 28 29	9 30 1 2 3	4 5 6	7 8 9 1	10 11 12 13	14 15 16	17 18 19 20
	SIGNED TO	PROGRESS	START	END	M T W T	FSS	M T W T F	S S M T W	r F S S M	T W T F	S S M T W	T F S S	M T W T	F S S	M T W	T F S S	M T W	T F S S
Project plan & design specification		80%	10/5/20	10/31/20														
Research topic and identify problem		100%																
Research software tools necessary for solution		100%																
Review point 1			10/5/20	10/30/20														
Create requirements list		40%																
Design wireframe & functionality lists		0%	11/1/20	11/26/20														
Design wireframes & functionalities of Registration page		0%																
Planning document				11/6/20														
Design wireframes & functionalities of home page		0%																
Chatbot with rule-based and similarity-based components + report			10/6/20	11/10/20														
Design wireframes & functionalities of Maintenance page		0%																
Design wireframes & functionalities of Settings page		0%																
Advanceed Analysis and Design submission report			10/19/20	11/27/20														
Design Database		0%																
Implement Registration process		0%	11/27/20	12/22/20														
Review point 2			11/27/20	12/11/20														
Chatbot extended with image classification component			10/27/20	12/8/20														
Set up project directories		0%																
Design, Test and Implement registration process functionalities		0%																
Peform integration test		0%																
Evaluate output		0%																
Implement Homepage functionalities		0%	12/23/20	1/17/21														
Design, Test and Implement Home page functionalities		0%																
Perform integration test		0%																
Sercice centric and cloud computing demo			10/22/20	1/25/21														
Evaluate output		0%																
Implement Payments page functionalities		0%	1/18/21	2/12/21														
Service centric and cloud computing report			10/22/20	2/4/21														
Design, Test and Implement payments page functionalities		0%																

		Display Week:	1		Oct	26, 2020		Nov	2, 2020		Nov 9,	2020		Nov 1	6, 202	0	No	v 23, 2	020	1	lov 30,	2020		Dec 7,	2020	[Dec 14, 20	020
					26 27 2	28 29 30	31 1	2 3 4	1 5 6	7 8 9	9 10 11	12 13 1	4 15 16	17 18	19 20	21 22	23 24	25 26	27 28 2	29 30	1 2 3	4 5	6 7	8 9	0 11 12	13 14 1	15 16 17	18
ask	ASSIGNED TO	PROGRESS	START	END	M T V	w T F	ss	m T v	v T F	SSN	и т w	T F	SM	TW	T F	s s	мТ	wT	FS	S M	r w 1	FS	S M	TW	ΓFS	SM	T w T	F
Review point 3			1/18/21	2/12/21																								Ī
Peform integration test		0%																										
Advanceed Analysis and Design submission report+code			10/19/20	2/19/21																								
Chatbot extended with toy world reasoning system + report + chat log				2/23/21																								
Advanced Analysis & Design demo				2/25/21																								
Evaluate output		0%														Ш												_
Implement maintenance page functionalities		0%	2/21/21	3/18/21			Ш											Ш	Ш		Ш							
Software Development Investigation			12/5/20	3/5/21										Ш		Ш												ı
Design, Test and Implement payments page functionalities		0%																										
Advanced Analysis & Design EXAM				3/12/21																								
Peform integration test		0%																										
Evaluate output		0%					Ш											Ш	Ш		Ш			Ш				
Implement Settings page functionalities		0%	2/13/21	2/20/21																								
Design, Test and Implement payments page functionalities		0%					Ш											Ш	Ш		Ш			Ш				
Peform integration test		0%					Ш											Ш	Ш		Ш			Ш				
Evaluate output		0%					Ш											Ш	Ш		Ш			Ш				_
Evaluate final output		0%	3/19/21	4/2/21			Ш											Ш	Ш		Ш			Ш				_
Peform integration test		0%																										
Chatbot extended with sequence to sequence NN & reinforcement learning				4/1/21																								
Finaliza report		0%					\perp					1				Ш		\perp	\perp				Ш	\perp				_
A Case Study of Test-driven Development			1/11/21	5/14/21			Ш												Ш					Ш				
Project demos				5/6/21																								
Submit project code + report				4/29/20																								
nsert new rows ABOVE this one																												